

# CADCA-ARORP Tracking Tool – Phase 1 Activities

## Phase I Activities

Task	Subitems Stat...	Person	Status	Date	Notes	Files
Online Learning Modules 10			Working on it	Jun 2		

Subitem	Owner	Status	Date	Time	Notes
Module 1		Working on it	Apr 21		Data Ppt sent by 4/11
Ark data PPT Received		Complete	Apr 11		
Module 2		Working on it	Apr 21		Meeting to develop on 4/21
Module 3		Working on it	Apr 21		
Module 4		Working on it	Apr 21		
Send out draft to internal team prior to review m...		Not Started	Apr 27		
Modules Internal Review		Not Started	Apr 28		
Modules sent to ARORP for review		Not Started	May 5		
MarComm Collab - Recording & Filming		Not Started			
Publish to ARORP Website		Not Started	Jun 6		
+ Add subitem					


City + County Coordination						
Ar Municip League - Cities 14			Working on it		Whitnee Bullerwell ...	

Subitem	Owner	Status	Date	Time	Notes
Webinar		Working on it			Apr 20 call - webinar live
Wbnr - Draft PPT					
Wbnr - Review PPT					
Wbnr - ARORP Review					
Wbnr - Post Prod / Editing					
Wbnr - Live			May 24	11:00a	
Conference Plenary		Working on it	Jun 14	4:30-5:30p	*UNDERSTANDING OPIOID ABATEM...
Confr - Draft Agenda					
Confr - Draft PPT					
Confr - Draft Script					
Concurrent Session		Working on it	Jun 15	1:30-2:30p	*COMMUNITY COALITIONS AND TH...
Confr - Draft Agenda (copy)					
Confr - Draft PPT					
Confr - Draft Script					
+ Add subitem					

Ar Assoc Counties 4			Not Started		CVillines@arcounti...	
---------------------	--	--	-------------	--	-----------------------	--

Subitem	Owner	Status	Date	Time	Notes
Reach out / Start Convo		Complete	Apr 24		
First Call with AAC		Working on it	May 2	11:00a	
Webinar		Not Started			Determine if pre-recorded
Conference Session		Not Started	Aug 9		
+ Add subitem					

# CADCA-ARORP Tracking Tool – Phase 1 Activities



# CADCA-ARORP Tracking Tool – Phase 2 Activities

## Phase II Activities

<input type="checkbox"/>	Task	Subitems Stat...	Person	Status	Date	Notes
<input type="checkbox"/>	> Trainer contracts for content custo... 2		IJ	Complete	! Apr 5 - 12	
<input type="checkbox"/>	Develop training plan, schedule, logisti...			Working on it	Apr 5 - May 31	
<input type="checkbox"/>	> Kickoff Meeting in AR 1	Complete		Complete	! Apr 21	Arrive at 12:30pm, ...
<input type="checkbox"/>	▼ Readiness assessment administere... 6			Working on it	May 1 - 31	

<input type="checkbox"/>	Subitem	Owner	Status	Date	Time	Notes
<input type="checkbox"/>	Readiness Assessment Created		Complete	Apr 10		
<input type="checkbox"/>	Readiness Assessment sent to Pat		Complete	Apr 6		
<input type="checkbox"/>	Finalize Readiness Assessment		Complete	Apr 14		
<input type="checkbox"/>	Send Readiness Assessment to ARORP team		Complete			
<input type="checkbox"/>	Send Readiness Assessment to Coalitions	IJ	Working on it	Apr 26		
<input type="checkbox"/>	Pull Data and Reports		Not Started	May 2		

<input type="checkbox"/>	Finalize content & other relevant resou...			Not Started	Jul 1 - 31	
<input type="checkbox"/>	▼ OCA Preparation 3			Not Started	Jul 1 - 31	

<input type="checkbox"/>	Subitem	Owner	Status	Date	Time	Notes
<input type="checkbox"/>	Participant Registration		Not Started			
<input type="checkbox"/>	Orientation Webinar		Not Started			
<input type="checkbox"/>	Docebo Onboarding		Not Started			
<input type="checkbox"/>	+ Add subitem					

<input type="checkbox"/>	Full Team Onboarding Meeting			Not Started	Jul 16 - 20	
<input type="checkbox"/>	> Trainer Hotels for OCA Week 1 2		IJ	Not Started	Jul 14 - Aug 8	
<input type="checkbox"/>	Deliver WEEK 1 Opioid Coalition Acad...			Not Started	Aug 14 - 17	
<input type="checkbox"/>	OCA Week 1 Evaluation & Feedback			Not Started	Aug 1 - 31	

<input type="checkbox"/>	Coalition Development Support			Not Started	Aug 1 - 31	
<input type="checkbox"/>	Set Up Reinforcement Webinar #1	IJ		Not Started	Aug 22 - 26	
<input type="checkbox"/>	Reinforcement Webinar #1			Not Started	Sep 1 - 29	
<input type="checkbox"/>	Set up OCA Week 2 Zoom Link	IJ		Not Started	Sep 1 - 29	
<input type="checkbox"/>	Deliver VIRTUAL WEEK 2 Opioid Coali...			Not Started	Oct 2 - 6	
<input type="checkbox"/>	OCA Week 2 Evaluation & Feedback			Not Started	Oct 7 - 31	
<input type="checkbox"/>	Coalition Development Support			Not Started	Oct 7 - 31	
<input type="checkbox"/>	Set Up Reinforcement Webinar #2	IJ		Not Started	Oct 10 - 14	
<input type="checkbox"/>	Reinforcement Webinar #2			Not Started	Oct 17 - 31	
<input type="checkbox"/>	> Trainer hotels for OCA Week 3 2			Not Started	Oct 6 - 30	
<input type="checkbox"/>	Deliver WEEK 3 Opioid Coalition Acad...			Not Started	Nov 6 - 10	
<input type="checkbox"/>	OCA Week 3 Evaluation & Feedback			Not Started	Nov 11 - 30	
<input type="checkbox"/>	Coalition Development Support			Not Started	Nov 11, '23 - Jan 3, '24	

# CADCA-ARORP Tracking Tool – Phase 2 Activities

<input type="checkbox"/>	Set Up Reinforcement Webinar #3			Not Started	Dec 1 - '22
<input type="checkbox"/>	Deliver Reinforcement Webinar #3			Not Started	Jan 3, '24 - Jan 31, '24
<input type="checkbox"/>	Draft final evaluation report			Not Started	Jan 3, '24 - Jan 31, '24
<input type="checkbox"/>	DFC Application Prep/Assessment			Not Started	Jan 1, '24 - Feb 29, '24
<input type="checkbox"/>	OCA Participant Graduation			Not Started	Jan 29, '24 - Feb 1, '24
<input type="checkbox"/>	+ Add task				

## Phase II Activities

- Trainer contracts for content ... Apr 5 - 12
- Create contracts for Dorot... Apr 13
- Develop training plan, schedul... Apr 5 - May 31
- Kickoff Meeting in AR Apr 21
- Readiness assessment admini... May 1 - 31
- Readiness Assessment sen... Apr 6
- Readiness Assessment Cre... Apr 10
- Finalize Readiness Assessm... Apr 14
- Send Readiness Assessme... Apr 26
- Pull Data and Reports May 2
- Finalize content & other relev... Jul 1 - 31
- OCA Preparation Jul 1 - 31
- Trainer Hotels for OCA Week 1 Jul 14 - Aug 8
- Reserve based on travel dat... Jul 14
- Submit CC auth forms Aug 8

Phase II Activities ● Apr 5, '23 - Feb 29, '24 ● 331 days

