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ARORP Annual Audit Form

The purpose of this annual audit is to ensure compliance with ARORP requirements; to confirm
appropriate progress in the opioid abatement project approved by ARORP, city and county officials, the
ARORP Advisory Board, administrators of the Qualified Settlement Fund (QSF), the Association of
Arkansas Counties, and the Arkansas Municipal League; and to verify proper stewardship of opioid
settlement dollars.

General Information

Organization: The Young Artist Studio

ARORP #: 23-060

Project Title: The Young Artist Studio COPE
Date of Audit: June 19, 2024

How many years has this project been active: 1
How many years remain: 0

Is this the project’s final audit? YES

Attendees Present at Audit: Stephanie Owens (Young Artist Studio), Tenesha Barnes (ARORP), Joy Spence
(ARORP)
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Milestone Completion

Quarter 1

Were Quarter 1 Milestones completed? YES

Were Quarter 1 Milestones completed on time? YES

Quarter 2

Were Quarter 2 Milestones completed? NO
If “no,” was the adjustment approved by ARORP? NA

Were Quarter 2 Milestones completed on time? YES (Updated 7/1/24 after milestones were submitted)
If “no,” was the adjustment approved by ARORP? NA

Notes: Educational materials were not purchased. However, Young Artist Studio will return all unspent
funding. All other milestones were completed for Quarter 2.

Quarter 3
Were Quarter 3 Milestones completed? YES (Updated 7/1/24 after milestones were submitted)
If “no,” was the adjustment approved by ARORP? NA
Were Quarter 3 Milestones completed on time? YES (Updated 7/1/24 after milestones were submitted)
If “no,” was the adjustment approved by ARORP? NA
Quarter 4
Were Quarter 4 Milestones completed? YES
If “no,” was the adjustment approved by ARORP? NA
Were Quarter 4 Milestones completed on time? YES
If “no,” was the adjustment approved by ARORP? NA

All Quarters

Based on project milestones, is the project currently in compliance? YES {Updated 7/1/24 after
milestones were submitted)

If no, what is needed to bring the project into compliance?

Notes: At the time of the audit, two milestone updates were needed along with a copy of their completed
DFC application. These were submitted 6/27/24, bringing their project into compliance. Educational
materials were not purchased in Quarter 2. However, Young Artist Studio will return all unspent funding.
All other milestones were completed for Quarter 2.
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Data Tracking

Quarter 1
Was the Quarter 1 Data Tracking Report submitted? YES

Was the Quarter 1 Data Tracking Report submitted past the deadline? YES

Are there any concerns with the project’s progress based on project data submitted? NO
Quarter 2
Was the Quarter 2 Data Tracking Report submitted? YES

Was the Quarter 2 Data Tracking Report submitted past the deadline? YES

Are there any concerns with the project’s progress based on project data submitted? NO
Quarter 3
Was the Quarter 3 Data Tracking Report submitted? YES

Was the Quarter 3 Data Tracking Report submitted past the deadline? YES

Are there any concerns with the project’s progress based on project data submitted? NO
Quarter 4
Was the Quarter 4 Data Tracking Report submitted? YES

Was the Quarter 4 Data Tracking Report submitted past the deadline? YES

Are there any concerns with the project’s progress based on project data submitted? NO

All Quarters
Based on data submitted, is the project currently in compliance? YES (Updated 7/1/24 based on
submitted milestones)

If no, what is needed to bring project into compliance?

Notes: All reporting was submitted, though all was submitted past the deadline. At the time of the audit,
two milestone updates were needed along with a copy of their completed DFC application. These were
submitted 6/27/24, bringing their project into compliance.
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Financial Audit

Please produce all receipts requested. If you are not able to produce requested receipts, ARORP will
request the funding returned within three business days of the audit. If you are able to produce the
receipt or invoice within one business day of the ARORP audit, the request for returned funding may
be waived.

Which receipts were requested? ALL RECIEPTS
Were receipts presented? YES (Updated 7/1/24 after receiving requested receipt for their grant writer.)
If no, what receipts were not presented and for what amounts?

Notes: The Young Artist Studio must locate a receipt for their grant writer for 54,000. (This was
completed 7/1/24.)

Do receipts match the annotated budget? NA (explained in notes below)
If no, what receipts did not match the budget, and for what amounts?

Notes: The Young Artist Studio did not submit a Q3 or Q4 annotated budget. The budget was created in
the meeting based off receipts presented. (YAS submitted a completed budget 7/1/24.)

Have any line items exceeded the allocated budget?
Notes: Any lines in excess are noted on their annotated budget.
Were all budgeted items obtained? NO

Notes: The Young Artist Studio did not purchase educational materials because they were not needed.
YAS coalition already owned educational materials.

Were all deviations from the original budget approved by ARORP? (Any adjustments of funding from one
line item to another must be approved.) NA

Based on the financial audit, is the project currently in compliance? YES (Updated 7/1/24 upon
completion of requirements listed below)

If no, what must be completed to bring the project into compliance?
Notes:

- At the time of the audit, Young Artist Studio owed $11,534.65. After receiving the grant writer’s
receipt for 54,000 on 7/1/24, the coalition owed 57,534.65. The amount was paid in full 7/1/24.
(Completed 7/1/24)

- Grant writer receipt must be presented. (Completed 7/1/24)
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Compliance

Is this project in compliance with ARORP requirements? YES (Updated 7/1/24 after all documents
requested below were received.

If “no,” what steps must be taken to regain compliance?

- At the time of the audit, Young Artist Studio owed 511,534.65. After receiving the grant writer’s
receipt for 54,000 on 7/1/24, the coalition owed 57,534.65. The amount was paid in full 7/1/24.

(Completed 7/1/24)
- Grant writer receipt must be presented. (Completed 7/1/24)
- The DFC application must be turned in. (Completed 7/1/24)

- Milestone Forms 2 and 3 must be completed. (Completed 6/27/24)

Partnership
What were some successes and challenges with your project?

Successes:

- The information was very helpful to the coalition, and trainers were knowledgeable.
- They were able to build a strong coalition.

Challenges:

- Compiling information for the DFC was challenging.
- There was lots of information at one time, which was overwhelming.

Is there anything ARORP could do differently to make your partnership more successful?

Notes: Nothing was suggested.

ARORP Leadership
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Signature of Director Kirk Lane

Signature of Deputy Director Tenesha Barnes (/@ Date Z/ ZZ’dZ/




