



General Application Milestones

THE ORGANIZATION RECEIVING FUNDING WILL NEED TO SUBMIT QUARTERLY REPORTS TO ARORP THROUGHOUT THE DURATION OF THEIR PROJECT. MILESTONES WILL BE PROVIDED ON AN ANNUAL BASIS.

IF MILESTONES ARE NOT MET, FUNDING WILL BE RECOUPED BY THE ARKANSAS OPIOID RECOVERY PARTNERSHIP.

FUNDING IS FOR ONE YEAR.

YEAR 1 PROJECT MILESTONES

1ST SET OF MILESTONES	DUE DATES	NOTES
Hire personnel	Prior to April 1, 2024	Medical Supervisory and Peer Support Specialist
Launch program	Prior to April 1, 2024	Begin providing Bridge Devices.
Allocate 150 Bridge Devices for Van Buren County	Prior to April 1, 2024	
Allocate 150 Bridge Devices for Franklin County	Prior to April 1, 2024	
Develop data tracking system	Prior to April 1, 2024	
Submit first quarterly ARORP report	By April 1, 2024	
2ND SET OF MILESTONES	DUE DATE	
Provide 75 bridge devices in Van Buren County	Prior to July 1, 2024	
Provide 75 bridge devices in Franklin County	Prior to July 1, 2024	
Submit quarterly ARORP report	By July 1, 2024	
3RD SET OF MILESTONES	DUE DATES	
Provide update on bridge devices provided	By November 1, 2024	

Submit quarterly ARORP report	By November 1, 2024	
4TH SET OF MILESTONES	DUE DATE	
Distribute 150 Bridge Devices in Van Buren County and 150 Bridge Devices in Franklin County, totaling 300 devices distributed	Prior to January 1, 2025	
Attend annual ARORP evaluation meeting	Prior to January 1, 2025	
Submit annual ARORP report	By January 1, 2025	